UPDATE ON CURRENT HHPC PROJECTS  (as of December 17, 2004)

Phase II Stormwater Inter-municipal Compliance Plan (NYS DOS)

Applied on June 14, 2002

Awarded Feb. 21, 2003 ($37,500 NYS grant + $20,000 in kind + $ 17,500 cash)      

Originally 3 components – only one component awarded – Prepare Phase II stormwater 

          Inter-municipal compliance plan

Final State contract received on April 5, 2004

Implementation is underway

Public Education Work Program (NYS DOS)

Applied on August 17, 1999

Awarded on January 31, 2000

$20,000 NYS grant + $20,000 in kind + $31,000 cash

Four components:

· develop a septic management public information program

· develop a landscape management – sound gardening public information program

· prepare a model ordinance with erosion and sediment control, stormwater management and steep slopes as probable first products

· conduct public information outreach and program management associated with the Harbor Management Plan

Implementation is underway.

Scudder’s Pond Watershed Plan + Storm Drain Retrofit Demonstration (NYS DOS)

Applied on August 31, 2000

Awarded on December 14, 2000

Scope revised – new contract signed Feb. 13, 2003

NYS grant $60,000 + $25,250 in kind + $34,750

Two components:

· Completion of subwatershed plan for Scudder’s Pond ($30,000)

· Storm drain retrofit / BMP Demonstration project ($30,000)

Hofstra Department of Engineering began work on storm drain retrofit component in July, 2004

RFP issued for development of subwatershed plan on July 19, 2004

RFP proposals received on August 20, 2004

Consultant contract awarded on November 24, 2004 to EEA, Inc. with Cameron Engineering as 

a subconsultant

Kickoff meeting on subwatershed plan held on November 3, 2004

Hofstra student submit report on storm drain retrofits on November 16, 2004

Public Outreach (DiNapoli Member Items for 2001-2002 and 2002-2003) (NYS Legislature)

Two outright grants totaling $3,000 – combined on one contract

Contract received March 28, 2003

Grant ends March 31, 2004 (unless extended)

Used for public meeting outreach mailings and other outreach efforts.

Implementation is ongoing.

Coastal Sign & Website Development (DiNapoli Member Items for 2004-2005) (NYS Legislature)

Two outright grants of $ 1,500 each

Contracts being prepared

One will be used to fabricate and install our first coastal interpretive sign

The other will be used to develop the Committee’s first website.

Both projects are in the process of being implemented

2003 – 2004 Water Quality Improvement Efforts (NYS DOS)

Applied on June 19, 2003 ($89,500 NYS grant + $ 54,300 in kind + $ 35,200 cash)

Four components applied for:

· Glenwood Road / Powerhouse Drain abatement plan

· Develop coordinated ordinances and enforcement measures for surface water uses

· Produce a comprehensive Guide to Hempstead Harbor
· Create a Blueway concept

Two components were awarded on March 29, 2004 for total of $130,000:

· Glenwood Road / Powerhouse Drain abatement plan

· Develop coordinated ordinances and enforcement measures for surface water uses

Awaiting receipt of NYS contract

2003 – 2005 Phase II Stormwater Goal Implementation (NYS DEC)

Submitted application on September 25th ($100,000 grant + $100,000 in kind match)

To carry out 61 Phase II Measurable Goals from December 2003 to December 2005

Includes funds for final design and placement of coastal interpretive signs, storm drain retrofits, 

        creation of website and a traveling educational display, among others.

All 9 members are included on the grant

Grant awarded ($200,000) on November 4, 2004

Workplan being prepared which will serve as the basis of a State contract.

Lower Harbor Habitat Restoration Study (US ACOE)

Army Corps (ACOE) completed preliminary study at no cost to us

ACOE now preparing workplan which includes several detailed studies, preliminary designs, 

cost estimates (i.e. everything short of construction)

This phase requires 35% match.  TNH has agreed to be the sponsor and fund the match

Components include:

· create low tidal marsh habitat, filtration marsh & possible catch basin at the Gristmill

· fill in pits in lower harbor

· remove riprap and regrade shoreline to create low tidal marsh in SW corner

· create stormwater treatment marsh & possible catch basins near Seaview Drive

· possible regarding of Roslyn Pond

This phase is expected to take 18 months to 2 years

This grant was put on indefinite hold in the fall of 2004 due to federal budgetary constraints

